

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ, সওজ) এর কার্যালয়

উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প

এলেনবাড়ী, তেজগাঁও, ঢাকা।

Email: pd.wecarewb.rhd@gmail.com

স্মারক নং- ৩৫.০১.০০০০.০৭২.১৬.৪০.২২- ৪৩২

তারিখঃ ২৬ জুলাই ২০২৩খ্রিঃ

**বিষয়ঃ উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প  
২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা প্রকাশ প্রসংগে।**


সূত্রঃ প্রধান প্রকৌশলীর কার্যালয়, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা এর স্মারক নং- ৩৫.০১.০০০০.৩৬৮.০৫.০০১.২৩-৩০৭ তারিখঃ ২৫.০৭.২০২৩ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্পের ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা সড়ক ও জনপথ অধিদপ্তর এর ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হল।

সংযুক্তিঃ ১। Procurement of Consultancy Services (Individual Consultant) এর বার্ষিক ক্রয়-পরিকল্পনা।

২। Procurement of Works এর বার্ষিক ক্রয়-পরিকল্পনা।

৩। Procurement of GOODS এর বার্ষিক ক্রয়-পরিকল্পনা।

  
(আসফিয়া সুলতানা)  
২৬.০৭.২০২৩

উপ প্রকল্প পরিচালক (নিঃপ্রঃ, সওজ)

উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর

মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প

**সিনিয়র সিস্টেম এনালিস্ট**

ম্যানেজমেন্ট ইনফরমেশন সেল

সড়ক ভবন, তেজগাঁও, ঢাকা।

**অনুলিপিঃ**

০১। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।

০২। প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ, সওজ) উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প।

০৩। অতিরিক্ত প্রকল্প পরিচালক (তঃপ্রঃ, সওজ) উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প।

০৪। অফিস কপি।

**WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project**  
**Annual Procurement Plan (APP) for The Financial Year 2023-2024**  
**Procurement Category: Works**

Ministry / Division : Road Transport and Highway Division

Agency : Roads and Highways Department

Procurement Entity Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Market Approach	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Invite / Advertise Bid	Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP01	Construction and Improvement of Jhenaidah-Jashore Highway (N-7) (a)LOT-1: Construction and Improvement of road corridor from Jhenaidah Bus Stand to Kaliganj Bazar (Ch. 00+000 to Ch. 15+900) (b)LOT-2: Construction and Improvement of road corridor from Kaliganj Bazar to Muradgor Bazar (Ch. 15+900 to Ch. 31+700) (c)LOT-3: Construction and Improvement of road corridor from Muradgor Bazar to Jashore Chachra Mor (Ch. 31+700 to Ch. 47+480)	km	48.50 km	RFB (Open International) (Without prequalification)	CCGP	WB & GOB	Total BDT 255,409.03 (Lot-1:BDT 84,020.31 Lot-2:BDT 70,504.37 Lot-3:BDT 100,884.35)	Planned Date	N/A	30-Nov-22	8-Feb-23	26-Jun-23	31-Aug-23	15-Sep-23	15-Oct-23	322	15-Mar-26
								Planned Days		0	71	138	67	16	30		30 Months
								Actual Dates									

Note: Package: WP-01 is inclusive of Lot-1, Lot-2 and Lot-3. Each Lot consists of Phase-1 (Construction and Improvement Works) and Phase-2 (Performance Based Maintenance Works). The estimated cost, in terms of Phase-1 only, shown in this plan is based on the approved DPP. Cost of Phase-2 (Performance Based Maintenance) is not included in the represented estimated cost shown in the plan.

  
26.07.2023

**Asfia Sultana**

Deputy Project Director (EE, C.C, RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project


  
26/7/2023

**Md. Mohibul Haque**

Additional Project Director (SE,C.C,RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

  
26.07.2023

**Md. Zabid Hasan**

Project Director (ACE,C.C,RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

**WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project**  
**Annual Procurement Plan (APP) for The Financial Year 2023-2024**  
**Procurement Category: Consultancy Services (Individual Consultant)**

Ministry / Division : Road Transport and Highway division  
 Agency : Roads and Highways Department  
 Procurement Entity Name & Code : Project Director (ACE,,RHD), WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project  
 Project / Program Name & Code : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise REOI	EOI Opening	EOI Evaluation & Shortlisting of Applicants	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract (date & Months)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SP-03Da	Consultancy Service for PIU Support (Environmental Specialist)	Person Month	20	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	59.85	Planned Date	14-Aug-23	31-Aug-23	31-Oct-23	15-Oct-23	15-Nov-23	20-Dec-23	122	31-Aug-25
								Planned Days	0	16	31	15	30	30		20 Months
								Actual Dates								
SP-03Ca	Consultancy Service for PIU Support (Land Acquisition and Resettlement Specialist)	Person Month	15	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	46.8	Planned Date	17-Jul-23	2-Aug-23	31-Aug-23	14-Sep-23	15-Oct-23	15-Nov-23	118	15-Feb-25
								Planned Days	0	15	29	14	30	30		15 Months
								Actual Dates	17-Jul-23	2-Aug-23						
SP-03Q	Consultancy Service for PIU Support (Procurement & Contract Management Specialist)	Person Month	22	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	99.00	Planned Date	17-Jul-23	2-Aug-23	31-Aug-23	14-Sep-23	15-Oct-23	1-Dec-23	133	15-Aug-25
								Planned Days	0	15	29	14	30	45		22 Months
								Actual Dates	17-Jul-23	2-Aug-23						

*Asfia Sultana*  
 26-07-2023

Asfia Sultana  
 Deputy Project Director (EE, C.C, RHD)  
 WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

*Md. Mohibul Haque*  
 26/7/2023

Md. Mohibul Haque  
 Additional Project Director (SE,C.C,RHD)  
 WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

*Md. Zabid Hasan*  
 26.7.2023

Md. Zabid Hasan  
 Project Director (ACE,C.C,RHD)  
 WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project




**WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project**  
**Annual Procurement Plan (APP) for The Financial Year 2023-2024**  
**Procurement Category: GOODS**


Ministry / Division : Road Transport and Highway Division  
 Agency : Roads and Highways Department


Budget: Development

Procurement Entity Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project  
 Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Market Approach	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Invite / Advertise Bid	Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-G1 (2023-24)	Printing and Binding of Project Documents	Lump-sum	1.00	RFQ	PD	GOB	1.49	Planned Date	N/A	3-Sep-23	12-Sep-23	27-Sep-23	5-Oct-23	8-Oct-23	10-Oct-23	35	5-Nov-23
								Planned Days		0	9	15	8	3	2		30 days
								Actual Dates									
RFQ-G2 (2023-24)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (First Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	20-Aug-23	30-Aug-23	14-Sep-23	20-Sep-23	24-Sep-23	26-Sep-23	34	26-Oct-23
								Planned Days		0	10	14	6	4	2		30 days
								Actual Dates									
RFQ-G3 (2023-24)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (Second Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									
RFQ-G4 (2023-24)	Procurement of Computer consumables etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (First Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									
RFQ-G5 (2023-24)	Procurement of Computer consumables etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (Second Lot)	Lump-sum	1.00	RFQ	PD	GOB	4.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									

Prepared by  
  
 26.07.2023  
**Asfia Sultana**  
 Deputy Project Director (EE, C.C, RHD)  
 WeCARE Phase-1:  
 Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by  
  
 28/7/2023  
**Md. Mohibul Haque**  
 Additional Project Director (SE,C.C,RHD)  
 WeCARE Phase-1:  
 Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by  
  
 07/2023  
**Md. Zabid Hasan**  
 Project Director (ACE,C.C,RHD)  
 WeCARE Phase-1:  
 Jhenaidah-Jashore Highway (N-7) Improvement Project