

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ এর কার্যালয়
সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প
বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়
সড়ক ও জনপথ অধিদপ্তর
রোড-২৭, ব্লক-এ, বনানী, ঢাকা-১২১৩।
Web: www.rhd.gov.bd


স্মারক নং-৩৫.০১.২৬০৭.০৭৭.৫৬.০০০.২৩-১১৬

তারিখঃ ১৯ নভেম্বর ২০২৩ খ্রি:

বিষয়ঃ সড়ক ও জনপথ অধিদপ্তরের আওতায় বিশ্ব ব্যাংকের ঋণ সহায়তায় বাস্তবায়নধীন “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে প্রেক্ষিতে জানানো যাচ্ছে যে, বিশ্বব্যাংকের ঋণ সহায়তাপুষ্টি “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা সড়ক ও জনপথ অধিদপ্তরের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হল।

- সংযুক্তি: 1. Procurement of Consultancy Services.
2. Procurement of Goods.
3. Procurement of Works.


১৭. ১১. ২৩

(খান মোঃ কামরুল আহসান)

পরিচিতি নং ০০৫০৮১

প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ

ফোন নং-+৮৮(০২)৪১০৮০৫০৪

E-mail: pd.sship@gmail.com

সিনিয়র সিস্টেম এনালিস্ট
ম্যানেজমেন্ট ইনফরমেশন সেল
সড়ক ও জনপথ অধিদপ্তর
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপিঃ

১. প্রধান প্রকৌশলী, সড়ক ও জনপথ অধিদপ্তর, সড়ক ভবন, তেজগাঁও, ঢাকা।
২. তত্ত্বাবধায়ক প্রকৌশলী, সওজ, এম. আই. এস এন্ড এস্টেটস সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা (সওজ ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
৩. অতিরিক্ত প্রকল্প পরিচালক (তঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৪. উপ-প্রকল্প পরিচালক (নিঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৫. অফিস কপি।

Annual Procurement Plan for 2023-2024

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :


Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project


Project Code :


224376600


(Cost in Lac Taka)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Not Used in Goods	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GP-1	Procurement of Computer and Accesories for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	26-Dec-23	15-Jan-24	4-Feb-24
GP-4	Procurement of Office Equipment for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	5-Jan-24	25-Jan-24	14-Feb-24
GP-8	Procurement of Furniture for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	26-Dec-23	15-Jan-24	4-Feb-24
Total Value of Goods Procurement :							15.00				


 (Mohammad Jahid Hossain)
 Project Manager-1 (EE), RHD
 Sylhet - Charkhai - Sheola Highway
 Improvement Project


 (Sheikh Md. Shahrul Amin)
 Deputy Project Director (EE), RHD
 Sylhet - Charkhai - Sheola Highway
 Improvement Project


 (Utpal Samanta)
 Additional Project Director (SE), RHD
 Sylhet - Charkhai - Sheola Highway
 Improvement Project


 (Khan Md. Kamrul Ahsan)
 Project Director (ACE, CC), RHD
 Sylhet - Charkhai - Sheola Highway
 Improvement Project

Annual Procurement Plan for 2023-2024

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project

Project Code :

224376600


(Cost in Lac Taka)

Package No.	Description of Procurement Package as per DPP SERVICE	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Advertise EOI	Issue RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SP-1	Consulting Service for Project Implementation Activities of Sylhet - Charkhai - Sheola Highway Improvement Project	Man Month	1155	QCBS	CCGP	GOB WB	8,883.51	15-Feb-24	14-Jun-24	19-Feb-25	31-Dec-28
SP-2	Consulting Services (iNGO) for implementing 'Resettlement Plan'	Man Month	182	QCBS	Project Director	GOB WB	218.50	15-Nov-23	3-Mar-24	16-Jun-24	15-Dec-26
SP-4	Consulting services for updating Designs and Safeguard Documents	Man Month	24	CQS	Project Director	GOB WB	159.38	2-Nov-23	1-Jan-24	1-Mar-24	31-Jul-24
SP-5	Individual Consultant Service as Procurement / Contract Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	20	Individual Consultant Selection Method	Project Director	GOB WB	137.92	25-Sep-23	N/A	24-Dec-23	13-Jan-24
SP-6	Individual Consultant Service as Environmental Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	30	Individual Consultant Selection Method	Project Director	GOB WB	147.00	6-Nov-23	N/A	4-Feb-24	5-Mar-24
SP-7	Individual Consultant Service as Land Acquisition and Resettlement Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	30	Individual Consultant Selection Method	Project Director	GOB WB	147.00	5-Nov-23	N/A	3-Feb-24	4-Mar-24


Handwritten signatures and initials:
 a, Q, n, Jc

Package No.	Description of Procurement Package as per DPP SERVICE	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Advertise EOI	Issue RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SP-8	Individual Consultant Service as Social Development and Stakeholder Engagement Expert for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	30	Individual Consultant Selection Method	Project Director	GOB WB	147.00	20-Dec-23	N/A	19-Mar-24	18-Apr-24
Non-Consulting Service (Physical Service)									Invitation for Tender	Signing of Contract	Completion of Contract
SP-11	Staff Outsourcing for Project Implementation Unit for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	990	OTM	Project Director	GOB	225.76	N/A	10-Jan-24	9-Apr-24	31-Dec-27
SP-15	Rent of Inspection Vehicles	Nos.	5	OTM	Minister, MoRTB	GOB	405.00	N/A	7-Dec-23	6-Mar-24	31-Dec-27
Total Value of Service Procurement :							10,471.07				

* Non Consulting Service Tenders shall be processed using Standard Proposal Document PSN




(Mohammad Jahid Hossain)
Project Manager-1 (EE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project



(Sheikh Md. Shahrul Amin)
Deputy Project Director (EE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project



(Utpal Samanta)
Additional Project Director (SE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project



(Khan Md. Kamrul Ahsan)
Project Director (ACE, CC), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project

Annual Procurement Plan for 2023-2024

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project


Project Code :

224376600


(Cost in Lac Taka)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	10	11	12
WP-1 /LOT SS-2	Part-1: Construction Phase: Improvement of Sylhet - Charkhai - Sheola Highway into 4-Lane Highway from Golapganj to Sheola Bridge (Ch 18+900 to 36+900 km).	km	18	OTM (ICB)	CCGP	GOB WB	116,711.85	20-Jun-24	15-Feb-25	15-Feb-28
	Part-2: Maintenance Phase; Performance Based Maintenance of the Improved Sylhet - Charkhai - Sheola Highway from Golapganj to Sheola Bridge (Ch 18+900 to 36+900 km).						3,156.75			
Total Value of Works Procurement :										

Note: Tender for Part 1 and Part 2 shall be bundled together as the respective construction Contractors shall be liable to maintain the road for 6 years on Performance Based Maintenance basis. However, expenditure for Part 2 shall be borne from RHD operational budget.



(Mohammad Jahid Hossain)
Project Manager-1 (EE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project




17.09.2023

(Sheikh Md. Shahrul Amin)
Deputy Project Director (EE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project



(Utpal Samanta)
Additional Project Director (SE), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project



(Khan Md. Kamrul Ahsan)
Project Director (ACE, CC), RHD
Sylhet - Charkhai - Sheola Highway
Improvement Project